
 
 Engineering Services Department 
 City of Frisco, Texas 

 

Memorandum 

To:  Honorable Mayor Maso and Members of the Frisco City Council  
 
Cc:  George Purefoy, City Manager 
  Paul Knippel, Director of Engineering 
  Elizabeth Metting, P.E., Assistant Director / City Engineer 
  Jason Brodigan, P.E., Senior Civil Engineer 

 
   
From: Art Hartle, P.E., Senior Civil Engineer 
 
Date: September 15, 2009  
 
Agenda Caption:  Consider and act upon authorization for the City Manager to 
execute Change Order Number 3 to the Standard Form of Agreement for 
Construction Services by and between the City of Frisco and  McMahon 
Contracting, LP for the Dogwood Street (CIP #03-0111) and Meadow Lane (CIP 
#04-0003) Paving, Drainage, Water and Wastewater Improvements 
(Engineering/AH) 
 

 
Action Requested:  City Council consideration and approval to authorize the 
City Manager to execute Change Order Number 3 to the Standard Form of 
Agreement for Construction Services by and between the City of Frisco and 
McMahon Contracting, LP resulting in a net decrease of ($21,894.82) to the 
contract amount for additional services relating to the construction of Dogwood 
Street and Meadow Lane Improvements. 

 
Background Information:  On December 2, 2008, the City Council awarded the 
bid to McMahon Contracting, LP in the amount of $1,406,261.02 for the 
construction of Dogwood and Meadow Lane Improvements. The project 
consisted of the replacement of the existing asphalt pavement with concrete 
pavement from Main Street to McKinney Street on Dogwood Street and Meadow 
Lane. As a part of the construction, the existing sanitary sewer, storm sewer, 
and water lines were upgraded to replace substandard or undersized pipe.  
Associated improvements included upgrading of the street lighting system and 
sidewalks and the construction of a reuse line in Meadow Lane.   
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Construction of this project began in January 2009 with a contract completion 
date of August 5, 2009.  
 
Change Order Number 1 was for construction of additional sanitary sewer in 
Meadow Lane to provide public sanitary sewer service to a residential lot and to 
eliminate the private service lateral that ran across a neighboring property before 
entering the public sewer in Meadow Lane. The change order also included the 
removal of four existing manholes, reduction of steel casing, and the use of open 
cut excavation in lieu of horizontal boring. The total cost of the change order was 
$3,156.00 and added four calendar days to the contract time.  
 
Change Order Number 2 was for four additional items that consisted of a 
concrete retaining wall on the east side of Dogwood Street; replacement of a 
concrete storm inlet top at the north end on Meadow Lane; a road bore under 
McKinney Road for electrical power to the new street lights; and replacement of 
existing concrete pavement at the south end of Dogwood.  The total cost of the 
change order was $40,470.00 and added eleven days to the contract time. 
 
Change Order Number 3 adjusts the final contract pay quantities to match field 
as-built quantities. This work includes the removal and replacement of a 
sidewalk to meet ADA requirements, the adjustment of sidewalk formwork to 
accommodate a retaining wall, and construction of an additional retaining wall at 
the intersection of Hillside and Meadow Lane.  Change Order Number 3 results 
in a net decrease of ($21,894.82) to the contract.  Six calendar days are added 
to the contract time by this change order. 
 
Alternatives:    The City Council could consider the following alternatives: 

• Authorize the City Manager to execute Change Order Number 3; 
• Input towards the discussion as desired; 
• Deny authorization for the City Manger to execute Change Order 

Number 3 and send back to staff with direction. 
 

Financial Considerations:  Execution of Change Order Number 3 decreases 
the cost of the Project by ($21,894.82) to a total of $1,427,992.20. Funding of 
the project is from the 2007 General Obligation Bonds.   

 
Legal Review:  N/A 
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Supporting Documents:   
• Project Location Map; 
• Change Order Number 3. 

 
Staff Recommendation:  Staff recommends City Council authorize the City 
Manager to execute Change Order Number 3 to the Standard Form of 
Agreement for Construction Services by and between the City of Frisco and 
McMahon Contracting, LP.  Staff will be available during the City Council meeting 
to answer any questions regarding this matter. 


